

PROCUREMENT PLAN Bangladesh : College Education Development Project

General Information

Country: Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-03-06
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-03-06

Project ID: P154577 **GPN Date:**

Project Name: College Education Development Project

Loan / Credit No.: IDA / 58410

Executing Agency(ies): Ministry of Education

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GD 303-A1 / Procurement of Furniture & Fixtures	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,250.00	0.00	Pending Implementation								2017-03-30									2017-04-12		2017-05-12
GD101-A1 / Computer and Accessories	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,250.00	0.00	Pending Implementation								2017-03-28									2017-04-09		2017-05-09

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD 104 / Procurement Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Prior	Individual Consultant Selection	Open		187,500.00	0.00	Pending Implementation	2017-03-19		2017-05-14		2017-05-28		2017-06-13		2021-06-30	
SD 110 / Financial Management Specialist	IDA / 58410	Component 3: Project Management, communication and monitoring and evaluation	Post	Individual Consultant Selection	Open		187,500.00	0.00	Pending Implementation	2017-04-02		2017-05-21		2017-06-11		2017-07-23		2021-06-30	